
May
June
July
August
September
October
November
tank manufacture
WATCHBOY decomissioning
neutron simulations
MOUs and budget estimates
electronics design
mechanical design
Run I Physics Review
PAC meeting
Run I Electronics Review
Run I Mechanical Review
recommission MRD
build and commission electronics
installation of PMTs and acrylic volume
water fill and purification
testing and commissioning of Run I detector